

LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Student: Ipsa Mishra

Project: Student Project Portfolio & Showcase App

Jira project: My Software Team (KAN)

Repository: github.com/ipsamishra0205-jpg/SE-Ipsa

Purpose: Turn Lab 1 requirements into Epics and user stories, estimate and prioritize the backlog, plan a sprint, and review progress using a burndown chart.

This document combines the drafted Lab 2 solutions with the Jira screenshots available in this conversation. It distinguishes work already reported as completed from items still needing a real Jira screenshot.

1. Project Overview

The Student Project Portfolio & Showcase App provides a centralized place where student teams submit project details and multimedia artifacts, judges evaluate projects using digital rubrics, and the public votes with protections against duplicate or fraudulent votes.

2. Epics

Epic	Description
Project Submission & Management	Students create and edit project profiles and submit project details and multimedia artifacts.
Project Evaluation & Voting	Judges evaluate projects using a rubric; public users vote; the system helps prevent duplicate or fraudulent votes.
Leaderboard & Results	Users view project rankings and judges' evaluation results; students review their own results.

3. User Stories and Story-Point Estimates

Story points use a Fibonacci-style scale to represent relative effort, complexity, and uncertainty. These are proposed estimates for the lab; agree on them with your teammate if your instructor expects Planning Poker.

Epic	User story (summary)	Points	Priority
Submission	As a student, I want to submit project details so that my project can be showcased.	3	High
Submission	As a student, I want to upload multimedia artifacts so that others can view my work.	5	High
Submission	As a student, I want to edit my submission so that I can correct mistakes.	3	Medium
Evaluation & Voting	As a judge, I want to grade projects using a digital rubric so that evaluation is consistent.	5	High
Evaluation & Voting	As a public user, I want to vote for projects so that I can support my favourites.	3	Medium
Evaluation & Voting	As a system, I want to prevent duplicate or fraudulent votes so that voting remains fair.	8	High
Leaderboard & Results	As a user, I want to view project rankings so that I can see leading projects.	3	Medium
Leaderboard & Results	As a judge, I want to view evaluation results so that I can review project performance.	3	Medium
Leaderboard & Results	As a student, I want to view my project's results so that I can understand its performance.	2	Low

4. Existing Jira Issues — Reuse, Don't Duplicate

Issue	Suggested Epic	Action
KAN-5 — Create Project Profile	Project Submission & Management	User reported issues are already linked; verify only if needed.
KAN-6 — Submit Project	Project Submission & Management	User reported issues are already linked.
KAN-7 — Create Project Profile	Project Submission & Management	Keep for now; check whether it represents a separate story.
KAN-8 — Upload Multimedia Artifacts	Project Submission & Management	User reported issues are already linked.
KAN-9 — Judge Project	Project Evaluation & Voting	User reported issues are already linked.
KAN-10 — Vote for Project	Project Evaluation & Voting	User reported issues are already linked.
View Leaderboard (issue key not provided)	Leaderboard & Results	Use the existing issue; confirm its key in Jira.

Important status note: You reported that the Epics were created and the existing issues were already linked. Story Points configuration was skipped because the field was not visible. The sprint board, active sprint, and actual Jira burndown chart were not confirmed complete in this conversation.

5. Sprint Plan

Sprint 1 (one week): Create project profile, submit project, upload multimedia artifacts, and edit a submission. Goal: complete the main submission flow.

Sprint 2 (one week): Judge projects, enable voting, protect against duplicate votes, and display leaderboard/results. Goal: complete the evaluation and showcase flow.

To simulate Sprint 1 in Jira: open Backlog → create Sprint 1 → move selected existing stories into it → start a one-week sprint → move sample issues from To Do to In Progress and then Done as required by the lab. Do not mark real work complete if it has not been done; this is a classroom simulation.

6. Reflection — Draft Answers

1. Did your estimations reflect the actual effort?

The estimates were initial relative estimates based on complexity and uncertainty. Actual effort can only be compared after the sprint; larger items such as duplicate-vote protection may need to be split if they prove too complex.

2. Was your backlog well-prioritized?

The submission flow was placed early because users need to create and submit projects before they can be evaluated. Evaluation, voting, and results follow as later functionality. Priorities should be reviewed with the team.

3. How did your simulated sprint align with your plan?

This answer should be finalized after the sprint simulation. Compare the stories selected for the sprint with the stories actually moved to Done and mention any unfinished items.

4. What insights did the burndown chart give about your team's capacity?

This answer should be finalized after opening the real Jira Burndown Chart. A downward remaining-work line indicates completed work; a flat section can indicate little progress, while a sharp drop can indicate several items were completed together. Compare the actual line with the guideline.


7. Remaining Checklist

Task	Status from this conversation
Create the three Epics	Reported done
Reuse and link existing issues	Reported already linked
Create/push Lab 2 Markdown to GitHub	Done; pushed to main
Assign story points in Jira	Skipped — field not visible
Create and start a one-week Sprint 1	Not confirmed
Move sample issues across To Do → In Progress → Done	Not confirmed
Complete Sprint 1 and Sprint 2	Not confirmed
Capture real Active Sprint and Burndown Chart screenshots	Not yet provided


8. Screenshots from the Jira Work

The following are the screenshots attached in this conversation. They document the account/site access process, the Jira board view, and the issue details. No screenshot of the real active sprint or burndown report was supplied, so those are not fabricated here.


Screenshot 1 — Jira account/site access screen.



Screenshot 2 — Jira view page before returning to the default view.



Screenshot 3 — Existing Jira board and issues.



Screenshot 4 — KAN-6 issue details showing the Epic relationship; Story Points field was not visible.

